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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR Benchmark Ecological Services, Inc. SUPERINTENDENT N/A
USA Environment, LP
DAY OF WEEK & DATE: Thursday, March 24, 2016 REPORT NO. 11
WEATHER | Thunderstorms in the morning, sunny and clearin TEMPERATURE L: 48 H: 69 degrees F
the afternoon. NNW winds at 15-20 knots
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
2 —Benchmark Ecological Services
5—-NCS
2 — Doskocil
TIDEINFORMATION: HEALTH AND SAFETY INFORMATION:
Time: n/a Height: n/a No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0700 to 0810 — Anchor QEA and Benchmark Ecological (Benchmark) personnel arrive at Site.
0830 — Benchmark health and safety meeting.

0840 to 1305 — Benchmarkand AQ staff resume cap maintenance activities. Five locations completed. Two additional
locations were not accessible due to high winds.

0920 to 0930 — NCS personnel arrive at Site.

0935 — NCS healthand safety meeting.

0940 — NCS begins security camera installation at CAM-01.

0950 to 1045 — Lightning in the area. All site activities are shut down, and personnel take shelter in vehicles.
1045 to 1835 — NCS continues security camera installation at all three locations.

1250 to 1625 — Continued cap maintenance activities.

1500 to 1615 — Doskocil onsite to deploy additional buoys.

1650 — Benchmark offsite.

1710 — R. Coupe offsite.

1920 — NCS and H. Samaha offsite.

Summary of Progress on this Date:
e Completed capmaintenance activities at 5 additional locations identified during QC review of probing data.
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e Doskcocil installed 12 additional buoys.
e NCS continued installation of security camera system.

Persons Onsite on this Date:

Rick Coupe, Holly Samaha (Anchor QEA)
Matthew Jay, Kevin Kicheline (Benchmark)
Valmichael Leos (USEPA)

NCS personnel

Doskocil personnel

Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
cubic
Type C ool 0 Truck bed measure 18-20 18-20
yards
Pea Gravel Tons 0 Truck bed measure 14 14
TESTS PERFORMED: None
PHONE LOG:

0844 — H. Samaha call with D. Keith to discuss 3/23 daily report and camera installation activities.
0855, 1154, 1210, 1700 — R. Coupe calls with W. Mears to discuss maintenance activities.
1344, 1710 — H. Samaha calls with W. Mearsto discuss security camera installation progress.
1633 — H. Samaha call with V. Leos to discuss security camera instllation progress.

1635 — R. Coupe call with V. Leos to discuss maintenance activity progress.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/CHANGES ENCOUNTERED:

Five photographs with captions None
QA REPRESENTATIVE Rick Coupe HRS | 9 DATE 3/24/2016
QA REPRESENTATIVE Holly Samaha HRS | 12 DATE 3/24/2016
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Photograph 1 — Type Carmor rock loaded on pontoon barge for placement during cap maintenance.

Photoga ph2-— PIacing type C armor stone ddrlng cap maintenance activities.
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Photograph 3 — View of cap repair location at low tide.
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Photograph 5 — NCS installing ecurity camera syste at CAM-01.
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